

DISUN Effort Accounting

June 1st 2005 - January 31st 2006

Accounting is done in units of FTE months

	CIT	UCSD	UFL	UW	Total
Managed Storage					
SRM integration into OSG		0.5	0.5		1
SE def. & conf. for OSG		0.5			0.5
RBAC in SE		1			1
					0
Managed Data Transfers					0
SC 05 bandwidth challenge	3		1		4
					0
Parallelism & Fault tolerance					0
New MC production system	3				3
Software installation			3		3
CRAB on OSG			1.5		1.5
					0
Improving the (grid) Interface					0
OSG CE improvements		1		1.5	2.5
Condor-c devel & test		1		2	3
					0
Additional Monitoring					0
JobMon	0.5	1			1.5
					0
Interactive Analysis					0
Expanding user community		2		2	4
Hardware Deployment	2.5	1	2	1	6.5
					0
MC Production				2	2
					0
Operating the infrastructure	6	10	10	10	36
					0
Service Challenges	1	2	2	1.5	6.5
					0
Edge Services		3			3
Total	16	23	20	20	79
Not yet hired	8	1	4	4	17
Total available	24	24	24	24	96
(must match 24 by definition)					